
POLREP #65 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1700 HOURS, THURSDAY, AUGUST 17, 
1995, TO INCLUDE TUESDAY, AUGUST 15 AND 
WEDNESDAY, AUGUST 16.)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL 
OPERATIONS.

B, PERSONNEL ON-SCENE: EPA - 1 
TAT - 1 
ERCS - 6

WEATHER CONDITIONS: TEMPERATURES IN THE 80'S, HAZY 
AND HUMID.

D, ESTIMATED COSTS: COSTS TO DATE

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

08/15/95

$ 42,204 
$ 66,528 
$1,042,751 
$ 130,661 
$ 33,190

CEILING

$ 83,500 
$ 96,000 
$1,350,000 
$ 155,000 
$ 34,500 
$ 236,000

TOTAL $1,315,334 $1,955,000

ERCS MOBED TO SITE ON MONDAY, AUGUST 14, 1995 FOR 
DISPOSAL OF WASTES REMAINING ON-SITE.

II. ACTIONS TAKEN

A. ERCS TRANSPORTED THE REMAINING 181 DRUMS FROM TANK 
CLEANING OPERATIONS OFF-SITE FOR DISPOSAL.

B. ERCS TRANSPORTED THE TWO SLUDGE-BOXES CONTAINING 
THE TANK FARM CONTAINMENT CELL SLUDGE OFF-SITE FOR 
DISPOSAL.

C. ERCS DEMOBED FOUR TECHS ON 08/16/95; ALL REMAINING 
EQUIPMENT AND PERSONNEL DEMOBED FROM SITE ON 
08/17/95.

III. FUTURE ACTIONS

A. OSC GUARNI TO PROVIDE KEYS TO SITE TO MDE, THE 
BALTIMORE CITY FIRE DEPARTMENT, AND THE FACILITY



OWNER

B. OSC TO COORDINATE ANY FUTURE ACTIVITIES WITH LOCAL, 
STATE, AND FEDERAL AGENCIES.

******************* 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




